

## Table of Contents

	Page
Foreword.....	v
Abbreviations and Acronyms .....	xiii
1.0 INTRODUCTION .....	1
1.1 Scope.....	1
1.2 Key Roles in Tasking.....	1
1.2.1 Acquirer .....	2
1.2.2 Provider.....	2
1.2.3 Chief Engineer .....	2
1.3 Document Roadmap .....	2
2.0 GENERAL SYSTEMS ENGINEERING TASKS .....	5
2.1 Systems Engineering Planning and Implementation .....	6
2.2 Systems Engineering Input Information .....	7
2.2.1 Technical Objectives.....	8
2.3 Systems Engineering Process Requirements .....	8
2.3.1 Requirements Analysis .....	9
2.3.2 Functional Analysis/Allocation.....	9
2.3.2.1 Functional Analysis.....	10
2.3.2.2 Allocation.....	10
2.3.3 Synthesis .....	10
2.3.3.1 Design .....	11
2.3.3.2 Design Verification .....	11
2.3.4 Systems Analysis and Control .....	11
2.3.4.1 Trade-off Studies.....	12
2.3.4.2 Requirements Analysis Trade-off Studies .....	12
2.3.4.3 Functional Analysis/Allocation Trade-off Studies .....	12
2.3.4.4 Synthesis Trade-off Studies .....	13
2.3.4.5 System/Cost-effectiveness Analysis .....	13
2.3.4.6 Risk Management .....	13
2.3.4.7 Configuration Management .....	14
2.3.4.8 Interface Management.....	14
2.3.4.9 Data Management .....	14
2.3.4.10 Integrated Master Plan (IMP) .....	15
2.3.4.11 Technical Performance Measurement (TPM).....	15
2.3.4.11.1 Implementation of TPM .....	15
2.3.4.11.2 TPM on Requirements.....	16
2.3.4.11.3 TPM on Objectives or Decision Criteria .....	16
2.3.4.12 Technical Reviews .....	16
2.3.4.12.1 Technical Review Content .....	16
2.3.4.13 Response to Change .....	16
2.4 Systems Engineering Output .....	17
2.4.1 Specifications and Baselines .....	17
2.4.2 Life-Cycle Support Data .....	18

## Table of Contents (Cont'd)

	Page
3.0 TAILORING THE SYSTEMS ENGINEERING TASKING .....	19
3.1 Systems Engineering Planning .....	19
3.1.1 Systems Engineering Tasking Description (SETD).....	19
3.1.1.1 Technical Performance Measurement (TPM) Planning.....	19
3.1.1.2 Technical Review Planning .....	19
3.1.1.3 Technical Integration Planning .....	20
3.1.1.4 Technology Transition Planning .....	20
3.1.1.5 Relating TPM, IMP, and IMS to Cost and Schedule Performance Measurement .....	20
3.1.2 Integrated Master Plan .....	20
3.1.3 Integrated Master Schedule (IMS).....	21
3.2 Functional Tasks .....	21
3.2.1 Reliability and Maintainability .....	22
3.2.2 Survivability.....	22
3.2.3 Electromagnetic Compatibility and Radio Frequency Management .....	22
3.2.4 Human Factors .....	23
3.2.5 System Safety and Health Hazard.....	23
3.2.6 System Security.....	23
3.2.7 Producibility.....	23
3.2.8 Integrated Logistics Support (ILS) .....	24
3.2.9 Test and Evaluation.....	24
3.2.10 Integrated Diagnostics.....	25
3.2.11 Transportability .....	25
3.2.12 Infrastructure Support .....	25
3.2.13 Other Functional Areas .....	25
3.3 Leveraged Options .....	26
3.3.1 Non-Developmental Items .....	26
3.3.2 Open System Architectures.....	26
3.3.3 Re-Use.....	26
3.3.4 Dual-Use Technologies.....	26
3.4 Pervasive Development Considerations .....	26
3.4.1 Computer Resources .....	27
3.4.2 Materials, Processes, and Parts Control .....	27
3.4.3 Prototyping.....	27
3.4.4 Simulation .....	27
3.4.5 Digital Data .....	27
3.5 System/Cost-Effectiveness .....	28
3.5.1 Manufacturing Analysis and Assessment .....	28
3.5.2 Verification Analysis and Assessment.....	28
3.5.3 Deployment Analysis and Assessment .....	29
3.5.4 Operational Analysis and Assessment .....	29
3.5.5 Supportability Analysis and Assessment.....	30

## Table of Contents (Cont'd)

		Page
	3.5.6 Training Analysis and Assessment .....	30
	3.5.7 Disposal Analysis and Assessment .....	30
	3.5.8 Environmental Analysis and Impact Assessment .....	31
	3.5.9 Life-Cycle Cost Analysis and Assessment .....	31
	3.5.10 Models.....	31
3.6	Implementation Tasks.....	32
	3.6.1 Verification .....	32
3.7	Technical Reviews.....	32
	3.7.1 Review Responsibilities.....	33
	3.7.2 Structuring Reviews.....	33
	3.7.2.1 Major Reviews .....	33
	3.7.2.2 Incremental Reviews.....	33
	3.7.3 Alternative Systems Review (ASR).....	34
	3.7.4 System Requirements Review (SRR) .....	34
	3.7.5 System Functional Review (SFR).....	35
	3.7.6 Preliminary Design Review (PDR).....	36
	3.7.7 Critical Design Review (CDR) .....	36
	3.7.8 System Verification Review (SVR).....	37
	3.7.9 Physical Configuration Audit (PCA).....	38
	3.7.10 Subsystem Reviews.....	38
	3.7.10.1 Software Specification Review (SSR).....	38
	3.7.10.2 Subsystem Preliminary Design Review (PDR) .....	39
	3.7.10.3 Subsystem Critical Design Review (CDR).....	40
	3.7.10.4 Test Readiness Review (TRR).....	40
	3.7.10.5 Subsystem Functional Configuration Audit (FCA) .....	41
	3.7.10.6 Subsystem Physical Configuration Audit (PCA).....	41
	3.7.11 Functional Reviews.....	41
	3.7.12 Interim System Reviews .....	41
3.8	Systems Engineering Capability Assessment .....	42
4.0	INTENDED USE.....	43
	4.1 Tailoring Guidance and Considerations .....	43
	4.2 General Guidance to Implement Section 2 .....	44
	4.3 General Guidance to Implement Section 3 .....	45
	4.3.1 Implementation Tasks .....	45
	4.3.2 Systems Engineering Process Description (SEPD) .....	45
	4.3.3 Functional Tasks .....	45
	4.3.4 Tailoring Documentation .....	46
	4.3.5 Potential Environmental Concerns.....	46
4.4	General Guidance to Application and Integration Tasking .....	46
	4.4.1 Program System Engineering Tasking DOcument (SETD) and Integrated Master Plan (IMP) .....	46
	4.4.2 Performing Activity SETD .....	47

**Table of Contents (Cont'd)**

	Page
4.4.3 Performing Activity Integrated Master Plan .....	48
4.4.4 Decision Database .....	48
4.4.5 Automated Tools .....	49
4.4.6 Relationship of Technical Planning to Cost and Schedule Performance	49
4.4.7 Relationships of Technical Performance Measurement (TPM) to Cost and Schedule Performance Measurement .....	49
4.4.8 System Configuration .....	50
Appendix A: Integrated Master Plan Guidance .....	53
Appendix B: General Guidance for Conducting Technical Reviews .....	59
Appendix C: Performing Activity Systems Engineering Process Capability Description .....	71
Appendix D: Glossary .....	93
Appendix E: Related Handbooks, Standards, Models, and Guidance .....	107